
Northeast MAC - Proposed Work Plan

Stage Steps Date Agenda

Committee responsibilities, election of officers, meeting locations and dates

Distribute, review proposed work plan

Distribute workshop tapes

Review preliminary (code-related) report based on boundaries in ordinance or resolution (Impact on UMSA)

Review difference in code between processes for annexation and incorporation

Discussion of boundaries - preliminary adjustment (if any)

Presentation MDPD

Presentation DSWM

Presentation MDPLS

Presentation DP&Z

Presentation MDFD

Presentation Public Works Department

Presentation Team Metro/Code Enforcement

Presentation Building Department

Presentation Parks and Recreation Department

Presentation DERM

Budget Workshop (No County Staff Attendance)

WASD presentation

Discussion - pros and cons of incorporation/annexation

8 09/30/03 Budget Committee Meeting (Discuss Pro-Forma Budget

Discussion - Debt Services - Municipality's Continued Obligations Toward County

Presentation MDPD -resource requirements

10 10/22/03 Work on pro-forma budget

11 11/12/03 Work on pro-forma budget

12 12/03/03 Work on pro-forma budget

13 01/14/04 Work on pro-forma budget

14 02/04/04 Work on pro-forma budget

15 02/25/04 Finalize pro-forma budget

16 03/17/04 Begin discussion of conceptual agreement

17 04/07/04 Pro-Forma budget and Conceptual Agreement

18 04/28/04 Canceled

19 05/19/04 Canceled

20 06/09/04 First resolution required public hearing

21 06/30/04 Second conceptual agreement as necessary 

07/21/04 Revise conceptual agreement as necessary 

22 08/11/04 Finalize conceptual agreement 

23 09/01/04 Prepare for presentation to Boundaries Commission and Planning Advisory Board

24 TBD Boundaries Commission

25 TBD Planning Advisory Board

26 TBD Incorporation/annexation Subcommittee

27 TBD Budget and Finance Committee (public hearing)

28 TBD BCC

Post MAC 29 TBD Charter

Post 
Incorporation

30 TBD Transition period
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